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Executive Summary 
The ERDF grant funding agreement places a requirement on all grant recipients to 
undertake a summative assessment. This guidance provides the essential information that 
you need to plan and undertake it. While there are aspects which you must implement in 
strict accordance with this guidance, every ERDF project is different and the evaluation 
methods need to be tailored to the type of project activity and the outcomes and impacts it 
is seeking to achieve. 

Use of the summative assessments  

Specifically, the summative assessments are intended to provide insights into project 
performance to enhance their implementation, reliable evidence of their efficiency, 
effectiveness and value for money, as well as insights into what and why interventions work 
(or not) and lessons for the future. It will also provide project level evidence which, when 
combined with national evidence of progress and impact, will result in stronger evidence of 
the overall impact and effectiveness of the ERDF operational programme across England. 
The evidence will also be particularly helpful for you in making the case for particular 
delivery approaches in the future or making the case for future funding.  

Scope of the summative assessments  

While the approach to collecting information and the type of analysis within each 
summative assessment may vary, all assessments need to cover the following themes: 
relevance and consistency, progress, delivery and management, impacts, assessing value 
for money. 

The summative assessments stages   

 Stage 1 - summative assessment planning: what must be done in order to plan for 
the successful implementation of the summative assessment. This includes the 
preparation of the logic model and the summative assessment plan using the 
templates provided by the managing authority. 

 Stage 2 - data collection and reporting: how you need to record and report upon data 
to ensure that ERDF programme’s monitoring requirements are met.  

 Stage 3 - reporting and communication: the completion of the summative 
assessment and its summary, submission of the report to the managing authority and 
the communication of its messages.   

Availability of further advice and guidance 

All information is included in this guidance and appendices. If however you have any 
questions, please contact your local growth delivery teams in the first instance. 
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1. Overview for Grant Recipients 
1.1 This guide provides the information needed to plan and carry out the 

summative assessment for your project. While there are aspects of your 
summative assessment which you must implement in accordance with this 
guidance it is for you to adopt an approach that is tailored to your specific 
project. 

1.2 The summative assessment should in the main be undertaken by evaluators 
who are independent of the project and who have appropriate evaluation 
expertise. However, the managing authority recognises that the evaluation 
budget available for smaller projects may not permit this. In these 
circumstances the summative assessment should be lighter touch. However it 
should still be undertaken by someone with the necessary skills. 

1.3 The material in this section of the guidance sets out the key elements of the 
requirement. The following sections then provide detail on the summative 
assessment processes. The appendices1 provide the templates and more 
technical detail on methods that could be employed when carrying out the 
summative assessment. This later section is intended for those who will be 
establishing the best approach to your project summative assessment. 

Benefits 

1.4 Summative assessments are intended to provide you with reliable evidence of 
the efficiency, effectiveness and value for money of your project, as well as 
insights into what and why interventions work (or not). This analysis can assist 
during the implementation of the project and provide lessons for future 
interventions. It can also be used to support your case for future funding.  

1.5 Your project level evidence, when combined with national evidence of progress 
and impact, will result in stronger evidence of the overall impact and 
effectiveness of the ERDF operational programme across England.  

Contractual requirement 

1.6 Your ERDF grant funding agreement2 (GFA) places a requirement on all grant 
recipients to undertake a summative assessment. This guide provides the 
common framework and methodology referred to in clause 14.2(b) of the GFA3.  

1.7 The GFA sets out that up to 1% of your project eligible expenditure can be 
directed to the summative assessment up to a maximum of £100,0004. Less 

                                            
 
1 This guidance is to read in conjunction with the appendices available in a separate document: England 
European Regional Development Fund Programme 2014 to 2020: Project Summative Assessment 
Guidance – Appendices (Reference: ESIF-GN-1-034) 
2 https://www.gov.uk/government/publications/european-structural-and-investment-funds-funding-
agreements; p36 capital grant funding agreement and p30 in revenue grant funding agreement.  
3 In the case of financial instruments, clause 22.4 of GFA subject to future Summative Assessment 
specific clause. In the case of community-led local development (CLLD), summative assessment 
requirements have been adapted: see section 3.25 below. 
4 This does not apply to community-led local development (CLLD). 
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than this amount can be used for the summative assessment; however, the 
summative assessment will have to have been carried out in line with the 
common framework and methodology.   

1.8 Clause 14.2(c) refers to the need for summative assessments to be provided at 
least three months prior to the final grant claim. There may be circumstances in 
which you agree with your local growth delivery team (GDT) to submit your final 
summative assessment after the final claim, in particular, for projects where 
those outcomes and impacts occur over a longer time period (e.g. employment 
sites, property schemes, business finance financial instruments). You need to 
be aware however that any spend occurring after the financial completion date 
of your project will be at your own cost and the final claim will need to be 
accompanied by an interim summative assessment report (including the 
summary findings template)5.  

The common framework and methodology 

1.9 The summative assessment requirement is broken down into three stages.  
These are:  

 Stage 1. Summative assessment planning: what must be done in order to 
plan for the successful implementation of the summative assessment. This 
includes the preparation of the logic model and summative assessment plan 
templates. This should be provided within the first three to six months6 of 
the GFA being signed7. 

 Stage 2. Data collection and reporting: how you need to record and, in 
some instances, report on data to ensure the ERDF programme’s 
monitoring requirements are met. The data required for your summative 
assessment should be reported in the appropriate template as part of the 
claims process.   

 Stage 3. Reporting and communication: the completion of the summative 
assessment report8 and a summary findings template. As set out above the 
final report should be submitted three months prior to making your final 
claim9 and should be accompanied by the summary findings report 
template. You are encouraged to promote the findings of your report with 
local partners. The managing authority will do similar with external bodies, 
therefore, you will need to inform us of any information that is either 
commercially sensitive or you consider being personal data within the final 
report. 

                                            
 
5 This does not apply in the case financial instruments and community-led local development (CLLD), 
please see specific requirements in sections 3.24 and 3.25 below. 
6 Or up to twelve months in the case of financial instruments GFAs already signed at the time of the 
publication of this guidance. 
7 This will apply until the project logic model is required as part of the full application after which only the 
summative assessment plan will be required post-GFA.  
8 Or an interim report as described in paragraph 1.8. 
9 In the case of financial instruments, see section 3.24 below. 
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1.10 The approach to collecting information and the type of analysis within each 
summative assessment may vary depending on the scale and nature of each 
ERDF project. However, all assessments should consider the following themes:   

 The continued relevance and consistency of the project;  

 The progress of the project against contractual targets;  

 The experience of delivering and managing the project;  

 The economic impact attributable to the project; and 

 The cost-effectiveness of the project and hence its value for money.  

1.11 You are encouraged to be both ambitious and realistic in your approach to 
assessing the impact of your project in your summative assessment. Certain 
types of project, in particular, are encouraged to adopt more counterfactual 
impact evaluation methods (see sections 3.11 and 3.12 below).  

Figure 1.1 The structure and role of the summative assessments  

Source: Regeneris Consulting  

Projects already underway 

1.12 The managing authority recognises that the delay in providing this framework 
and methodology will be challenging to implement for those projects that are 
already underway, in particular those with GFAs that are coming to an end in 
the near future.  

1.13 Projects covered by GFAs ending in 2017 are therefore asked to complete as a 
minimum: 

 The logic model (which you should have already been asked to complete); 

 The summative assessment summary findings; and 

 The summative assessment report. 
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1.14 Although not mandatory those projects are also encouraged to provide the 
additional data sets required to support the national evaluation where they have 
been collected. Ideally, these would be provided through the standard 
templates but can be included alongside your final summative assessment 
report.  

1.15 Projects covered by GFAs which were signed more than 6 months prior to the 
publication date of this guidance and end in 2018 or later excluding financial 
instruments) are asked to complete as a minimum: 

 The logic model (which you should have already been asked to complete); 

 From the publication date of this guidance report the additional data sets 
required to support your project’s and the national evaluation using the 
template; 

 The summative assessment summary findings; and 

 The summative assessment report. 

1.16 Although not mandatory these projects are also encouraged to provide the 
additional data sets required to support the National Evaluation where they 
have been collected prior to the publication of this document. Ideally, these 
would be provided through the standard templates but can be included 
alongside your final summative assessment report. 

1.17 Those projects for which GFAs were signed less than 6 months prior to the 
publication date of this guidance, and all financial instruments, are asked to 
meet all the summative assessment requirements. 

Support 

1.18 As set out above it is for you to adopt an approach to the summative 
assessment that is tailored to your specific project. This guidance is intended to 
support that process but it is for you to decide on the most appropriate 
approach based on the scale of your project, what is possible in terms of 
evaluation design and when impacts might be realised. In the majority of cases, 
summative assessments should be undertaken by evaluators who are 
independent of the project and who have appropriate evaluation expertise. In a 
minority of smaller projects, suitably skilled researchers could undertake the 
assessment. 

1.19 The managing authority will provide clarity on issues where possible, in 
particular where this is a clarification of the summative assessment 
requirement. These queries should be raised with your contract manager in the 
local growth delivery team in the first instance. 
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2. The Scope and Principles of the 
Summative Assessment 

2.1 This guide highlights the important factors that need to be considered when 
designing and implementing the summative assessment. Where possible it 
highlights key considerations for different types of project. But given the wide 
range of ERDF project types, the guide cannot provide a standard methodology 
for undertaking all assessments. The guide has been prepared to help apply 
the summative assessment requirement to your own ERDF project. The details 
of which elements of the summative assessment need to be completed where 
project delivery has already commenced are set out above.    

2.2 In addition to this document, there is a lot of existing information and guidance 
that you can draw on for your summative assessment. Throughout this guide, 
we provide links to additional resources. As set out above, where possible the 
managing authority will respond to any queries you may have. 

Scope  

2.3 Primarily, the summative assessment is about understanding the experience of 
implementing the ERDF project, the difference the project has made, whether it 
has provided value for money, and the lessons which can be learnt from the 
experience.  

2.4 While the approach to collecting information and the type of analysis within 
each summative assessment may vary depending on the scale and nature of 
each ERDF project, all assessments need to cover the following themes:   

 Relevance and consistency: the summative assessments must explore 
the continued relevance and consistency of the project, in light of any 
changes in policy or economic circumstances during its delivery period.  

 Progress: the summative assessments will set out the progress of the 
project against contractual targets, any reasons for under or over 
performance, and the expected lifetime results.  

 Delivery and management: the summative assessment must explore the 
experience of implementing and managing the project and any lessons 
which have emerged from this.  

 Impacts: the summative assessment, where possible, must show the 
economic impact attributable to the project, including both the intended and 
actual outcomes and impact.  

 Assessing value for money: the summative assessments must analyse 
the cost-effectiveness of the project in light of its intended and unintended 
outcomes and impacts, and hence its value for money.  

2.5 The summative assessments will help stakeholders to understand better the 
difference the projects have made in practice to their local economies, 
communities and beneficiary groups. They will also improve the effectiveness 
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of measures to enhance local economic growth in the future and provide 
valuable information for the evaluation of the national ERDF programme.    

 

Important principles  

2.6 It is important that the summative assessments are delivered in a way which 
enables them to be used in the National Evaluation, while still meeting your 
needs and those of your delivery partners. To help achieve this, there are a 
small number of principles which should be followed: 

 Evaluation effort: while assessments need to be comprehensive, they 
should reflect the size of the project and the complexity of its activities. We 
expect that larger and more complex projects should devote more effort to 
counterfactual impact evaluation (see Appendix C).    

 Independent evaluation: where practical summative assessments should 
be undertaken by evaluators who are independent of the project and who 
have appropriate evaluation expertise.   

 Consistency: there are many ways to approach evaluations. Hence, the 
guidance provides a framework for designing the assessment and reporting 
the results. This is intended to ensure consistency in some important 
aspects of the evaluation, while retaining some flexibility for grant recipients 
to reflect the nature of their own projects.   

 Standards of evaluation: those using the evidence will need to rely on the 
information in making future decisions. It is therefore important to ensure a 
minimum standard of quality across projects. You are expected to draw on 
appropriate evaluation guidance (including this document) in planning and 
carrying out your assessment.  

 Consistent measures and definitions: programme-level outputs are 
already set out in the ERDF indicator framework. However, there are a 
range of other indicators which you may need to use to measure project 
progress and success. The guidance suggests a range of additional 
indicators which could be used to measure the progress of the different 
types of projects funded through the ERDF programme (see Appendix D).  
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3. Undertaking the Summative 
Assessment  

3.1 Figure 3.1 provides an overview of the summative assessment process and the 
important steps that need to be taken in order to meet this requirement.  

3.2 The process has three stages:  

 Stage 1. Summative assessment planning: what must be done now in order 
to plan for the successful implementation of the summative assessment10.  

 Stage 2. Data collection and reporting: how you need to record and (in 
some instances) report on data to ensure the ERDF programme’s 
monitoring requirements are met.  

 Stage 3. Reporting and communication: completion of summative 
assessment, submission of the report to DCLG and communication of its 
messages.   

Figure 3.1 The summative assessment process11   

 
Source: Regeneris Consulting  

                                            
 
10 Project logic model to be submitted with the summative assessment plan until it is requested as part of 
the full application process. 
11 Stage 3 will vary in the case of financial instruments: see section 3.24 below. 
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3.3 The rest of this guidance focuses on the practical steps needed to produce the 
summative assessment in line with the requirements set out above.  

 

Stage 1: Planning the summative assessment  

3.4 This plan outlines what the summative assessment will include, the data that 
will be collected, the methods that will be used and the format, the timing of the 
assessment output and how it will be presented.  

3.5 The summative assessment plan (see Appendix B and summative assessment 
plan template – Ref ESIF-Form-1-012) will include the project logic model12. 
The model is an important foundation for the summative assessment as it 
provides a clear way to think about the essential components of the project. 
Once complete, the logic model will provide a summary of the rationale for the 
project, the activities being delivered and, importantly, the manner in which 
these activities support various outcomes and impacts.  

3.6 The logic model (see Appendix A and project logic model template - ref: ESIF-
Form-1-011 ERDF Summative Assessment Logic Model v2) plays a wider role 
for the National Evaluation. The insights into the various elements of the logic 
model will be used by the National Evaluation to understand the types of 
outcomes and impact which are being created by all types of projects.  

3.7 You are required, subject to the exemptions in section 1, to produce and submit 
to your contract manager a summative assessment plan within three to six 
months of signing your GFA. Each plan will follow the same template structure 
(Appendix B). This structure follows the good practice evaluation requirements 
which are set out in the Magenta Book13 and has been designed to ensure, as 
far as possible:   

 Each element of the summative assessment is carefully considered;  

 Appropriate methods are selected given the nature of the project; 

 Data and information requirements are met; 

 Timescales and milestones are clear and reasonable; and 

 The quality, transparency and relevance of the summative assessment.   

3.8 In developing the summative assessment plan, you must consider a range of 
things to help ensure that appropriate quality standards and common principles 
are achieved.  

                                            
 
12 See foornote 10. 
13 The Magenta Book Evaluation Guidance, HM Treasury, 
2011https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/220542/magenta_book
_combined.pdf 
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3.9 Table 3.1 below provides an overview of the requirement within each aspect of 
the plan. It highlights important things to consider and points to relevant 
guidance (both within this document and in external sources).  

3.10 As noted, the ERDF programme is funding a wide range of interventions and 
the most appropriate methods for the summative assessment will vary. You 
should consider how best to approach the summative assessment for your type 
of project. An illustration of some of the considerations is provided below.  

 

 
Projects investing in infrastructure. The ERDF programme is supporting a 
wide range of capital investments, many of which don’t have direct beneficiaries. 
You and your evaluators should consider how best to engage the indirect 
beneficiaries of these investments (and the impact on local competitiveness if 
possible and appropriate), of which there may be multiple types.  
 
Financial instruments. The programme is supporting a range of financial 
instruments, including business finance, sites and premises. These interventions 
are distinct due to their mechanism for recycling finance and their intended 
stimulus to the supply side (e.g. in terms of provision of finance and property 
tosmall and medium-sized enterprises) and hence the evaluators need to 
carefully assess these.   
 
Project packages. Community-led local development is an example of a 
package approach, with multiple projects in a package. An overall summative 
assessment is required for all of the projects in each package. 
 
Strategic area approaches. Area-based approaches are encouraged in a 
number of priority axes, including sustainable urban development and low 
carbon strategies. Besides considering the usual delivery, management and 
impact issues, the summative assessments also need to consider the added 
value of area-based approaches and the geographical scale of impacts.   
 
Technical assistance projects. While a summative assessment is required for 
technical assistance projects, the scope of these assessments may differ from 
most other types of projects. There is likely to be more emphasis on the delivery 
and management of activities and the manner in which these enhance the 
delivery of aspects of the ERDF programme. There is likely to be less emphasis 
on impact evaluation, unless it is specifically relevant to the type of activities.    
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3.11 You are encouraged to be both ambitious and realistic in your approach to 
assessing the impact of your project in your summative assessment. Certain 
types of project, in particular, are encouraged to adopt more counterfactual 
impact evaluation methods. These being: 

 Larger projects with an overall value in excess of £10 million;  

 Projects with direct beneficiaries, particularly existing small and medium-
sized enterprises where there is a sufficient sample size and funding 
available in the project’s budget; or  

 Projects within investment themes where the National Evaluation is unlikely 
to be undertaking a comprehensive counterfactual impact evaluation (such 
as transport, broadband, low carbon and selected place-making 
infrastructure investments).  

 

3.12 The managing authority will seek peer review from the national programme 
evaluator on a sample of projects’ logic models and the summative assessment 
plans. 
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Table 3.1 Requirements and guidance for the summative assessment plan 

Element of the plan Requirement Important considerations  Things to help and/ or 
deliverables 

 
1.Statement of 
objectives, scope 
and research 
questions 

 
The summative assessment plan must provide a 
clear statement of objectives for the summative 
assessment.  
These objectives should clearly state what the 
focus of the assessment will be and what insight 
and evidence it will seek to provide.   
These objectives must be tailored to the specific 
characteristics of the project.  

 
 Who are the internal and 

external audiences for the 
summative assessment?  

 What insight is being sought 
by these audiences?  What 
questions will they be 
asking?  

 Do the summative 
assessment objectives cover 
all of the relevant areas of 
the evaluation as specified in 
this guidance?   
 

 
Appendix B: Setting 
the Objectives for the 
Summative 
Assessment  
 
The Magenta Book – 
Section 5: Step 314 
 
The What Works 
Centre – How to 
evaluate: Define 
success 

2. The project logic 
model 

You need to complete the logic model template 
using the specified spreadsheet format provided.  
All sections of the logic model must be completed 
and the required project classification information 
must be provided.  

 Are each of the sections of 
the logic model complete? 

 Is there a clear read across 
and logic linking the various 
elements of the logic model? 

 Does the logic model identify 
a clear and specific 
sequence of output, outcome 
and impact indicators for 
direct and indirect 
beneficiaries? 
  

Logic model template 
and guidance 
 
The Magenta Book – 
Section 5: Step 115 
 

3. Approach, 
methods and tasks 

You need to provide a description of the evaluation 
methods that the summative assessment will use. 

 What are the relevant 
measures of outcome and 

Counterfactual impact 
evaluation guide - 

                                            
 
14 The Magenta Book Evaluation Guidance, HM Treasury, 2011, p.43 
15 The Magenta Book Evaluation Guidance, HM Treasury, 2011, p.40 
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This needs to encompass the methods that will be 
used to evaluate the delivery of the project, as well 
as the methods that will be used to determine the 
outcomes, impacts and value for money.  

 
The statement also needs to set out how you will 
ensure that best practice and appropriate quality 
will be met.  

impact for the project?  
 Over what time period will 

these outcomes and impacts 
materialise?  

 Does the project have direct 
and / or indirect 
beneficiaries?  

 What sample size are you 
likely to achieve? 

 What data sources and 
methods are appropriate to 
measure change in these 
indicators?  

 What counterfactual impact 
methods might be 
appropriate to attribute this 
change to the project? 

 What are the limitations of 
the design and caveats that 
will need to be applied to the 
findings?   
 

Appendix C 
 
The Magenta Book – 
Section 5: Step 416  
 
Evalsed Sourcebook 
– Chapter 817 

4. Data and 
monitoring 

As a minimum, the summative assessment plan 
must outline the ERDF outputs that the project is 
contracted to deliver and the associated 
beneficiary data required by the National 
Evaluation.  
In addition, the summative assessment plan 
should also demonstrate whether you might need 
to collect any additional data (over and above that 
required by the National Evaluation) to support the 
successful implementation of the summative 

 What procedures need to be 
put in place to ensure you 
meet the minimum and 
desirable data collection 
standards?  

 Are there any potential 
constraints on data collection 
and how can they be 
avoided?  

 How will the data be stored 

Appendices D and E 
and Data Templates 
(ref ESIF-Form-1-013) 
 

                                            
 
16 The Magenta Book Evaluation Guidance, HM Treasury, 2011, p.44 
17 The European Commission, Evalsed Sourcebook: Method and Techniques, pp.47-120  
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assessment plan and are there any data 
protection issues? 
 

5. Implementation 
plan 

The plan will need to outline the practical steps 
you propose to take in order to implement the 
summative assessment.  
This needs to cover:  
 The assessment route: who will undertake the 

assessment and have appropriate people been 
involved in this decision?    

 Timescale and outputs: a clear indication of 
the timescales for the various stages of the 
summative assessment is required. This needs 
to include procurement (if necessary) and 
clearly state when the outputs will be available.  

 Managing the assessment and ensuring 
quality: this section needs to outline who will 
manage the assessment and who will sit on 
the steering group. You will also need to set 
out briefly the proposed approach to ensuring 
the quality of the assessment. 
  

 What are the key milestones 
that will enable you to meet 
the contractual obligations? 

 Do you have the expertise in-
house to undertake the 
summative assessment?  
 

 

6. Using and 
disseminating the 
findings 

As a minimum, you should make the full 
summative assessment report available to the 
GDT. You will also be expected to make the 
Summary Findings Template freely available.   

 Which elements of the 
summative assessment will 
you wish to publish? 

 Are any elements of the 
report likely to be 
commercially sensitive and 
therefore not available for 
publication?  

See Appendix F and 
Summary Findings 
Template (ESIF-
Form-1-014) 
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Stage 2: Collecting the necessary information 

3.13 As the project is delivered there will be a requirement to collect certain types of 
data and information (see Appendix D). This requirement may extend beyond the 
spend and output information that is reported to local growth delivery teams as 
part of the project claims for some project types (specified in the GFA). It 
includes:  

 The data and information that is collected on any additional output indicators 
that have been specified in developing the logic models; and 

 The information about direct, and in some cases indirect, beneficiaries of 
projects.  

3.14 These requirements are important for two reasons. First, this monitoring data and 
information has a central role to play in supporting the successful implementation 
of the summative assessment. Second, there is a requirement to provide some of 
this data in a standard format to meet the needs of the National Evaluation.   

3.15 Monitoring is the observation of programme implementation and performance 
through a continuous and systematic process of generating quantitative and in 
many cases qualitative information. It helps to detect and quantify any deviation 
from initial plans and financial and output targets. While monitoring can identify 
what has been delivered, the summative assessment is necessary to identify and 
attribute the change the project achieves and the associated efficiency and value 
for money.  

3.16 As outlined earlier, the monitoring data and information that you collect while 
delivering the ERDF project is essential in ensuring the success of the National 
Evaluation and supporting a high quality and insightful summative assessment.  

3.17 During the delivery of the ERDF project, you will need to ensure that you collect 
all of the data identified in the summative assessment plan. This includes:  

 The contractual spend and outputs included in the GFA: these need to be 
reported in the format specified by the managing authirity.  

 The compulsory beneficiary data if this applies to the project (see Appendix 
D): you will need to provide the required beneficiary information alongside the 
project claims in order for the claim to be compliant. The templates identified 
in Appendix D (ref ESIF-Form-1-013) must be used when submitting this 
beneficiary data.  

 Data on any additional output or outcome indicators that have been identified 
as useful: as with the other parts of the monitoring data, it is essential that this 
data is recorded in a consistent fashion.  

3.18 You must ensure that you collect all of the data required to meet the contractual 
obligations and support high quality summative assessment.  

3.19 You must ensure that direct and indirect beneficiaries (such as small and 
medium-sized enterprises or individuals receiving business start-up support) are 
aware of the contractual obligations to share various types of information with the 
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National Evaluators and DCLG. Where personal data is required, you will need to 
provide a privacy notice (see Appendices D and E) to direct and indirect 
beneficiaries you engage with.    

 

Stage 3: Reporting the findings 

3.20 As the project activities draw to a close, you must produce the summative 
assessment report using a standard format.  

3.21 The key components of the summative assessment are set out in Appendix F. 
You must cover these components in your summative assessments, irrespective 
of the nature or scale of their projects. However, the balance of effort between 
these components will vary and the nature of the methods used will be tailored 
according to the nature and size of the projects. While this report must be 
provided to the managing authority in an electronic format of your choice, the 
summative assessment report summary must be produced using the standard 
template (ref ESIF-Form-1-014).  

3.22 As set out above, you should submit the summative assessment three months 
before the submission of your final claim. There are also certain circumstances in 
which the submission can occur after the final claim, in particular where outcomes 
and impacts are expected to arise over a longer time period (e.g. site and 
property schemes). Grant recipients may negotiate with their GDT the submission 
of the final summative assessment up to 12 months after the final claim. 
However, in these cases, the final claim must be accompanied by an interim 
summative assessment report (including the summary findings template) and all 
spend occurring after the financial completion date will be at your own cost.  

3.23 It may be necessary for lifetime outcomes and impacts of a project to be forecast 
as they will continue to accrue after the completion of the summative 
assessment.  If this is the case, it is important that there is a clear distinction 
between the outcomes and impacts which have actually been realised and those 
which are predicted to arise in future years. For quantitative forecast, the 
estimation method will need to be clearly explained18. 

3.24 In the case of financial instruments, you should submit an interim summative 
assessment report: 

 with your mid-term report or ‘evaluation early assessment’19 or, 
 at any other point to be agreed with the managing authority (e.g. with your 

annual report two years after the start of your project).  

You should also submit a full summative assessment report: 

                                            
 
18 The Green Book: Appraisal and Evaluation in Central Government, HM 
Treasury:https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/220541/green_book
_complete.pdf  
19 For financial instruments managed by the Bristish Business Bank. 
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 at the agreed project completion date20 or, 

 at any other point to be agreed with the managing authority.   
 
3.25 The GFA for community-led local development (CLLD) projects requires that an 

evaluation is undertaken of the implementation of the local CLLD strategy, covering 
the entirety of the strategy i.e. investment from both the European Regional 
Development Fund and the European Social Fund and the local governance and 
management arrangements.  
 
You should provide: 
 An evaluation plan that addresses the requirements of the summative 

assessment plan and a logic model as set out in the logic model template; 
 Monitoring data in line with this guidance; 
 An evaluation report that as a minimum provides the information required in an 

ERDF summative assessment report (and its summary form) with the final grant 
claim. 

 
 

                                            
 
20 This may take the form of a further interim report, where a final report is not due until a later date. 


